Whitley County Project Development Board Minutes
Term: March 11, 2010

At the regularly scheduled meeting in the Whitley Circuit Courtroom, the Whitley
County Project Development Board met on Thursday, March 11, 2010 at 5:00 p.m.

Meeting was called to order by Chairman, Pat White, Jr.
Roll call with the following present:

Pat White, Jr., County Judge Executive, Chairman
Gary Barton, Circuit Court Clerk

Roger Wells, 1* District Magistrate

Hon. Cathy Prewitt, Senior District Judge

Hon. Paul Braden, Senior Circuit Judge

Don Ashley, Citizen at Large

Brad Smith, AOC Project Coordinator

Not present:
Sandra Reeves, AOC Representative
Robert Brown, Kentucky Bar Association

Motion by Hon. Paul Braden to approve minutes from January 14, 2010 meeting, and
Executive meeting minutes from February 22, 2010

Seconded by Roger Wells

Vote: All “Ayes” Motion carries

Judge Paul Braden questions what bills are being paid and whether the invoices have
been approved by other agencies.

Motion by Judge Paul Braden to approve payment of the following bills:

Codell/Contractors Request for Payment $173568.93
Owner Purchase/Suppliers Request for Payment 134,150.07
ATC Associates Invoices 1592414 2,164.18

Total: $ 309,883.18

Seconded by Gary Barton
Vote: All “Ayes” Motion carries

Old business: Discussion of exterior building materials and colors; Board members to
review at building site

New business: No new business address



AOC will approve weather days for CM at the end of project

CM update —Starr Handy informs that Phase 1 Constructional Steel is complete; Phase 2
is underway; 2" Floor concrete slab is poured and at Phase 1 and 3" floor is ready to
pour; metal studs is scheduled for beginning of next week; running a little behind due to
delivery problems, weather, etc.; still within two weeks of schedule

AJ/E update — Tim Murphy updated the Board on issue of water line that was reported to
be in one location but is not; line must be moved at a cost of $30,000.00

Brad Smith of AOC informs Board that the project is in great shape, contingency wise,
and of small meeting on March 16, 2010, in Frankfort, with design team, concerning
security, jabs, phone lines, court security cameras, etc; Meeting is follow-up to previous
meeting to make sure all is in place before the walls go up

F/A update — No update
Motion by Roger Wells to adjourn

Seconded by Judge Cathy Prewitt
Vote: All “Ayes” Motion carries



